
SciBooNE (E954)
status

Masashi Yokoyama
Kyoto University

Since then:

! New building has been constructed

! Disassembled, shipped, and reassembled 

two detector systems

! Designed and constructed a third detector system

! Designed and built a DAQ system

! Bulk of our analysis software already written

The first collaboration meeting 

was on 17 Mar 2006, a little 

over a year ago.  

Started taking beam data!

! Mar. 2005: K2K  ends

! Summer 2005: Collaboration formed

! Nov. 2005: Proposed

! Dec. 2005: Approved

! Mar 2006: First collaboration meeting

! May. 2006: Set baseline cost and schedule

! Jun 2006: MRD prototype counters

! Jul. 2006: SciBar/EC arrive

! Jul. 2006: Begin MRD counter construction

! Aug. 2006: Civil construction contract

! Sep. 2006: Groundbreaking

! Nov 2006: Install EC horizontal layer

! Dec. 2006: SciBar plane installation

! Dec. 2006: Install EC vertical layer, 
First cosmics seen in EC

! Jan 2007: Begin MRD counter installation

! Jan. 2007:  Beneficial occupancy

! Feb 2007: SciBar fibers & FEBs installed

! Mar 2007: First cosmics in SciBar

! Mar. 2007: First cosmics in MRD

! Apr. 2007: Pre-install hall work complete

! Apr. 2007: Detectors move to
enclosure

! May 2007: Cabling and commissioning

! May 2007: First events seen in detector 

SciBooNE Timeline



Recent SciBooNE status
• Detector installation: end of April

• Survey, cabling, cabling, cabling....

• Start turning on detectors on May 26.

• Then,,,,,

Hiraide-san, Takei-san, 

Matsuoka-san, Tanaka

Cabling
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First (anti?)neutrino event candidate
with all three sub-detectors

May 30, 2007

SciBar
(fully-active

scintillator tracker)

EC
(EM calorimeter)

MRD
(Muon Range Detector
with iron/scintillator)



Plans

• Still need some work on detector/hall/DAQ

• Hope to start full commissioning 
(‘continuous’ data taking) sometime in the 
next week

• Will gradually shift to ‘operation’..


